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19.1 Has the capacity of the transport infrastructure been assessed, and is 

there a deliverable framework for improvements that are required, including 

in relation to the proposed major sites allocations? 

 

19.1.1 Yes, the capacity of the transport infrastructure has been assessed through 
a Transport Assessment (TA) prepared by consultants Parsons Brinckerhoff 
(PB) on behalf of the council (PS/02/32).  This utilises a spreadsheet 
approach which follows WebTAG guidance, the principle of which was 
endorsed by Hampshire County Council prior to commissioning the TA.  
Further detail on the agreement reached with HCC as the local highways 
authority is described in the position statement between the two authorities 
(PS/02/29).  

 
19.1.2 The TA estimates future traffic levels and establishes a deliverable 

framework for improvements, specifically mitigation schemes at key 
junctions necessary to accommodate the estimated future level of traffic, 
including the impact of development proposed in the Local Plan.  HCC’s 
implementation programme already includes nine junction schemes which 
will address current and expected traffic growth.  This is in addition to the 
improvement works in progress at Black Dam, which are being delivered 
through Pinch Point funding. Over and above the TA and the package of 
improvement schemes, work is underway to explore the longer-term impacts 
of development on transport.  This will inform a future transport strategy for 
the borough.  Further detail on the approach taken to prepare the TA and 
additional longer-term work to inform a future transport strategy is set out 
below. 

 
19.1.3 The TA has been used to inform decisions in relation each stage of the 

plan’s preparation, to assist in the identification of sites for inclusion in the 
Local Plan and the infrastructure required to support the plan.  A short 
summary of the TA is provided in the examination library (PS/02/14).  This 
details the steps taken in preparing the TA and highlights key junctions on 
the town’s highway network which are expected to operate above their 
maximum theoretical capacity, taking into account the impact of traffic from 
the Local Plan in 2029 over and above the reference case.  For information, 
the 2029 reference case represents the total of the 2012 base demand, 
background growth to 2029, trips to / from neigbouring authority areas and 
committed development. 

 
19.1.4 The identified mitigation schemes from the TA have been incorporated into 

the Infrastructure Delivery Plan (IDP), such that the required measures can 
be taken into account when: 

 

 Bringing forward development sites in the borough; 

 Undertaking work to inform the future introduction of a Community 
Infrastructure Levy (CIL); and 

 Developing funding bids to secure investment in the borough’s 
infrastructure. 

 



19.1.5 The final point listed above is of particular importance given the requirement 
to secure external funding to deliver such improvements.  In this respect, the 
Local Plan and the IDP have helped to inform bids for LEP Local Growth 
Funding and Pinch Points funding from the Department for Transport.  Such 
funding bids have used HCC’s more recently available North Hampshire 
Transport Model, to develop and assess the appropriateness of the 
measures proposed including the benefits that will occur.  The North 
Hampshire Transport Model is fully WebTAG compliant and includes the 
capability to model demand, road traffic (SATURN), public transport (Cube 
Voyager) and local economic impacts (LEIM). 

 
19.1.6 The model has been used to attract funds to make the improvements listed 

below.  It should be noted that each of the submitted schemes has been 
subject to further scrutiny by transport consultants working on behalf of the 
LEP to ensure an independent audit of each business case. 

 

Location Summary of Proposal Timing Status 

A340  Aldermaston Rd  Additional lanes / flares 

 Signalisation 

 Improved pedestrian / 
cycle facilities 

2015-16 Funding 
agreed 

A33 / Ringway Jn  Additional lanes 2015-16 Funding 
agreed 

A33 / Popley Way  Additional lanes / flares 

 Improved pedestrian / 
cycle facilities 

2015-16 Funding 
agreed 

A33 / Crockford Lane  Part signalisation 

 Additional lanes / flares 

2016-17 Funding 
agreed 

A33 / Binfields 
roundabout 

 Part signalisation 

 Additional lanes / flares 

2017-18 Funding 
agreed 

A33 / Gaiger Avenue  Additional flares 

 Improved pedestrian 
crossing facilities 

 Potential access to 
Redlands 

2017-18 Funding 
agreed 

Winchester Rd 
roundabout 

 Partial signalisation 

 Additional lanes 

2016-17 Funding 
agreed 

Thornycroft roundabout  Signalisation 

 Additional lanes / flares 

2017-18 Funding 
agreed 

Brighton Hill roundabout   To be confirmed 2018+ Provisional 
funding 

 
19.1.7 Appendix 1 includes a plan to highlight key transport infrastructure in 

Basingstoke including the location of the above junctions.  Appendix 2 
provides a more detailed breakdown of the funding arrangements for each of 
the identified schemes, which also includes financial support from the 
council, HCC and developer contributions. 

 



19.1.8 Additional work is currently underway with support from the Department of 
Communities and Local Government’s (CLG) Large Site Infrastructure Fund 
to consider issues associated with further development in respect of 
transport, education, housing and finance.  In terms of transport, this is 
focussing on the potential longer-term and large-scale development that may 
come forward to the west of Basingstoke over the next 40 years.   

 
19.1.9 In addition to the above work and approach to funding, it should be noted 

that Statements of Common Ground have been agreed with individual 
landowners and the local highways authority in respect of key access issues 
associated with the allocated sites.  It is expected that elements of this will 
form the basis of future planning applications, which will need to be 
accompanied by individual site based TA’s to consider the impact of 
development and any required mitigation, in line with policy CN9.  These will 
be assessed by the highways authority, along with relevant Travel Plans, to 
ensure that the impacts can be mitigated and that appropriate improvements 
are provided. 

 
19.2 Does CN9 provide a strategic focus for transport schemes in the 

borough? 
 
19.2.1 The purpose of policy CN9 is to establish specific development management 

requirements to ensure that:  
 

 Proposals for development in the borough can be safely accommodated 
on the highway network,  

 Safe and convenient access for all road users is provided; and 

 Suitable parking is provided, in addition to detailed requirements in 
respect of design, layout and financial contributions / highway 
improvements. 
 

19.2.2 This policy is supplemented by other requirements in the Local Plan, set out 
in the site specific policies, such as the need for a road connecting the A339 
and the B3400 in policy SS3.10 and the proposed Chineham Station in 
policy SS10. 
 

19.2.3 These policies sit within the strategic framework established in other key 
documents prepared by HCC including the Local Transport Plan (LTP3), the 
Borough Transport Statement, the Strategic Transport Infrastructure Plan 
and the Town Access Plan.   
 

19.2.4 In terms of the LTP, this includes a series of detailed ‘main priorities’ and 
‘policy objectives’ such as: 
 

 The management of traffic to maximise efficiencies of existing networks, 
improved reliability and reduce emissions; 

 Working with bus operators to increase patronage and reduce 
dependency on the private car; 

 Working with the rail industry to deliver long-term investment, including 
improved station parking and access facilities; 



 Reducing the need to travel through improved broadband; 

 Investing in walking / cycling infrastructure to provide an alternative to 
the car for short journeys; and 

 Implementing a long-term strategy to enable sustainable development in 
major growth areas. 

 
19.2.5 The Borough Transport Statement builds upon the LTP to provide a more 

local perspective, with its purposes as outlined in paragraph 5.81 of the plan. 
 

19.2.6 The Strategic Transport Infrastructure Plan seeks to: 

 Provide a plan for improvements to the strategic transport of 
Basingstoke; 

 Provide focus and guidance to the EM3 LEP; 

 Inform the Infrastructure Delivery Plan; 

 Ensure the provision of a phased delivery plan to facilitate a partnership 
approach to funding and delivery; and 

 Meet the objectives of the LTP to reduce emissions and assist in 
transport choice 

 
19.2.7 The Town Access Plan aims to improve accessibility by all modes, support 

the local economy, promote social inclusion and integrate transport 
proposals with land-use developments. 

 
19.2.8 It is considered that these county-wide documents provide the appropriate 

strategic framework for transport schemes in the borough which, in 
combination with the Local Plan and the IDP, are able to attract resources 
and result in the implementation of the necessary improvements.  It is 
therefore not necessary to repeat this at a local level.   

 
19.3 Is the Infrastructure Delivery Plan (IDP) sufficiently focused on the key 

transport requirements, including when, how and by whom they will be 
delivered? 

 
19.3.1 Yes. The IDP provides a detailed list of schemes which are required to 

address the key transport requirements and sets out indicative information 
on delivery timescales, costs and funding arrangements, where known.  The 
Council considers that the IDP is sufficient to provide a framework within 
which to progress more detailed work to deliver schemes identified in the TA.  
Accordingly, in preparing funding bids to the LEP, HCC have used the IDP 
and the TA to identify specific junctions in need of improvement, and have 
designed schemes to meet the required demands to be placed upon them.  
As set out in 19.1.6 above, such an approach has been applied to funding 
bids to the LEP to secure investment in the borough’s road network to meet 
the demands of new development.   

 
19.3.2 Given that much of the development is focussed around the A30 and the 

A33 corridors, these two key links are the most significant in terms of future 
improvement works.  Funding and a programme of works is in place to 
implement a series of improvements to the A33, whilst a similar approach is 



also agreed for Thornycroft and Winchester Rd roundabouts associated with 
the A30 corridor, in addition to provisional funding for the works to Brighton 
Hill roundabout.   

 
19.3.3 As the IDP reflects the infrastructure requirements at the point in time that it 

is drafted, it will continue to evolve, as new infrastructure is provided and 
new requirements emerge.  In this respect, minor amendments are required 
to the IDP Schedule to reflect updated information on the delivery timescales 
for major highway schemes that HCC are undertaking.  Subject to these 
minor amendments, it is considered that the IDP provides sufficient 
background information to establish what infrastructure is required and to 
assist in future funding bids to support development.  

 
19.4 Are parking and access issues in the town centre properly addressed in the 

Plan? 
 
19.4.1 Yes, policy CN9 of the Plan provides sufficient information and detail to 

provide a basis to continue to make the necessary provision for parking and 
improve access associated with the town centre in conjunction with other 
documents prepared by the Council and HCC.  These are supplemented by 
a series of actions that are taking place outside of the Local Plan.   

 
19.4.2 Access to Basingstoke, is generally good, with a comprehensive public 

transport network that converges on the town centre with good permeability 
on foot, by bicycle and by car, particularly when considered alongsider other 
nearby centres.  It is, however, noted that there are some issues of 
severance and issues around missing links in cycling infrastructure as 
identified in the Town Access Plan and which are to be addressed by the 
Cycling Strategy. 

 
19.4.3 Parking in the town is available via a number of surface level and multi-

storey car parks which cater for short and long-stay visitors and commuters.  
Around 5,400 spaces are provided in total by the council, Festival Place 
shopping centre and South West Trains. 

 
19.4.4 Further guidance in respect of parking provision and accessibility to the town 

is provided in the Basingstoke Town Centre Programme (BDBC), and the 
Town Access Plan (HCC).  In terms of the Town Centre Programme, this 
establishes a series of actions to improve the vibrancy of the area, with a 
focus on the Top of the Town, which includes: 

 

 Improvements to connectivity through joint working with HCC; 

 Improvements in signage and way-finding; 

 Improved management of car parks; and  

 An assessment of the re-introduction of two-way traffic along New Road.   
 
Further work is also being undertaken to consider the scope to redevelop 
some of the surface level car parks for alternative uses, which will include a 
review of parking provision to ensure that sufficient spaces are provided and 
the viability of the town centre is maintained.   



 
19.4.5 Other initiatives are being progressed outside of the Local Plan to improve 

accessibility generally, including those supported by the Local Sustainable 
Transport Fund (LSTF).  Actions being taken include: 

 

 The provision of new cycle routes; 

 Promotion of cycling (training and bike repairs) and; 

 ‘My Journey’, which provides travel planning advice and support to 
residents and businesses, as well as discounts for public transport and 
at local cycle stores. 

 
19.4.6 In addition to the above, the Council is also in the process of preparing a 

Cycling Strategy, to address issues identified through extensive consultation 
on issues associated with the local network to date.  This will provide a 
framework for improving cycling in the area, including the identification of key 
corridors for improvement to provide links from the development sites to the 
town centre and other key destinations.  

 
19.5 Should the Plan set modal shift targets to promote sustainable transport? 

 
19.5.1 No, although the council and the plan supports the promotion of sustainable 

transport, and is currently taking a number of actions to facilitate this, it is not 
considered that modal shift targets would be either robust or appropriate 
without the detailed work to assess the deliverablity of such targets. 
However, modal shift targets is something that will be considered further in 
the Transport Strategy for the borough, which will be progressed once the 
CLG funded work is completed in early 2016. 

 
19.5.2 As noted above, the Council is currently in the process of preparing a 

Cycling Strategy for the borough, with the assistance of SUSTRANS and 
with the support of local cycling groups.  The strategy will set out the main 
actions required to improve the provision of cycling infrastructure in the 
borough, and achieve a modal shift, as well as the means of improving 
safety and providing training.  The strategy will be accompanied by a 
proposed strategic route network map, to highlight where the key corridors 
for cycle infrastructure should be located, having undertaken a 
comprehensive consultation, which allowed cyclists to map their routes and 
highlight particular issues.  This will also ensure that the locations of new 
development are connected into a network of routes that provide access to 
the town centre and other key destinations.  The draft Cycling Strategy will 
be made available for consultation during October / November, with adoption 
in early 2016, and is expected to include a target of doubling the current 
level of cycling in the borough, in line with national guidance. 

 
19.6 Public Transport Links: Does the Plan provide a robust strategy for public 

transport links? 
 

19.6.1 Yes.  It is considered that the framework set out in the Local Plan provides 
sufficient guidance to improve public transport provision, including specific 
requirements in the site based policies to ensure they are served by public 



transport, in addition to the requirements of policy CN9.  These policies are 
supplemented by a series of actions and funding arrangements by the 
council to ensure good public transport provison across the borough. 

 
19.6.2 Within the borough, public transport is primarily focussed on bus services, 

particularly within and to Basingstoke, where there is a comprehensive 
network of routes in the urban area, including the ‘Centre Shuttle’ Park and 
Ride service. Connections to the other main settlements in the borough are 
also well provided for, with regular services to Kingsclere, Oakley, Overton, 
Tadley and Whitchurch, with onward connections to Andover, Alton, 
Newbury and Winchester.  Appendix 4 highlights the key transport 
connections. 

 
19.6.3 Commercially operated services generally provide good coverage during the 

daytime, with HCC and BDBC providing subsidised services over the 
weekend and during the evenings, with the council providing over £700,000 
per annum of funding to support these.  This includes both services in the 
rural area, taxi shares, the Centre Shuttle and Dial-a-Ride services.   
 

19.6.4 In terms of rail travel, the town is well served, with connections to London 
Waterloo, Reading, the Midlands and the North, the South Coast and South 
West.  In addition to Basingstoke, there are stations at Bramley, Overton and 
Whitchurch, with proposals for a new station at Chineham on the 
Basingstoke to Reading line.  This section of line is set to benefit from 
electrification and the introduction of new trains by late 2018, with the 
potential for direct services to London Paddington, also serving Heathrow 
Airport. 

 
19.6.5 In common with HCC and the LEP, the Council seeks opportunities to lobby 

and promote the need for improvements in rail services with Network Rail 
and the train operating companies.  This includes highlighting the need for 
increased capacity and frequencies, better connectivity, including access to 
the airports and improved access to stations more generally, in addition to 
the provision of a new station at Chineham. 

 
19.6.6 Given work currently being undertaken through the CLG funds, it is 

anticipated that improvements in public transport provision will be identified 
and that further work will be required to deliver these, in tandem with the 
proposed Transport Strategy, referred to in para 19.5.1.  In light of this and 
other actions being undertaken, it is considered that the plan provides a 
robust strategy for public transport links.   
 

19.7 New rail stations: Do policies SS10 and SS11 strike the right balance 
between aspiration and effectiveness? 

 
19.7.1 It is considered that the approach taken in the plan in respect of a new 

station at Chineham (policy SS10) and Whitchurch station car park (SS11) is 
appropriate given the need to provide certainty to relevant landowners, the 
rail industry, HCC and the LEP. 

 



19.7.2 In respect of Chineham Station, this is a long-standing proposal to serve the 
residential area and business parks of Chineham by regular train services 
between Basingstoke and Reading.  The site of the proposed station has 
been secured through a s106 agreement, associated with Taylors Farm 
(Sherfield Park) and is now in the control of HCC.  Previously consented 
schemes for the station include the provision of a car parking, to 
accommodate up to 120 cars, in addition to a bus stop, taxi dropping-off 
point, cycle parking and waiting facilities.   

 
19.7.4 Recent discussions have taken place with Network Rail, First Great Western, 

HCC and the LEP, who are supportive of the principle of the proposal, as set 
out in letters from these organisations in Appendix 3. 

 
19.7.5 Given the need to secure funding for the station, which is estimated to cost 

around £7.7m, it is fundamental to retain the site allocation, in order to 
provide certainty to: 

 

 Partners in the rail industry, demonstrating the Council’s commitment to 
the station; and 

 Funding bodies, such as the LEP, who will want assurances that funding 
that may be allocated will be used to support schemes that are likely to 
be implemented. 

 
19.7.6 In this respect, it is understood that there will be a further round of funding 

available through the Department for Transport’s New Station Fund, to which 
it is likely that a bid will be made to secure funding for a new station at 
Chineham, in partnership with the organisations listed in para 19.7.4. 

 
19.7.7 In terms of Whitchurch station car park, this allocation has been carried 

forward from the saved policies of the Adopted Local Plan 1996-2011, and 
was originally allocated to respond to the demand for car parking spaces and 
mitigate parking issues on nearby roads.  The existing station car park, 
operated by South West Trains, provides 56 spaces, which is supplemented 
by a small, temporary car park on the site of the former Railway Inn pub. 

 
19.7.8 In light of the limited opportunities to provide a station car park on alternative 

sites elsewhere in Whitchurch, it is considered to be necessary to retain the 
allocation in the plan, in order to provide a basis for on-going negotiation with 
the landowner, who has indicated support for the proposal through 
consultations on the plan to date.  Support has also been expressed by 
Network Rail in relation to this policy. 

 
19.7.9 In light of the broad agreement to the provision of the car park by the 

landowner and Network Rail, it is considered that the policy strikes the right 
balance in terms of aspiration and effectiveness.   

 





Appendix 2 - Breakdown of funding for major schemes in Basingstoke 

Scheme Cost 

Black Dam roundabout Approx £10m total 
S106 - £574k 
BDBC - £500k  
HCC - £400k 
Approx Pinch points - £8.5m 

A33 corridor £8.2m total 
LEP - £6.56m  
S106 - £840,000  
BDBC £700,000  
HCC - £100,000 

A340 Aldermaston Rd £4m total 
LEP - £3.34m  
S106 - £0.66m 

Brighton Hill roundabout £4m - total 
LEP - £3.5m  
Other sources - £0.5m 

Thornycroft and Winchester Rd 
roundabouts 

£8.5m – total 
LEP – £7.3m 
S106 - £300,000 
BDBC - £900,000 

 

  



Appendix 3 – Letters of support in relation to Chineham Station  

  



 
Driving prosperity in the M3 corridor 

      Hampshire County Council 
The Castle 
Winchester 

Hampshire SO23 8UD 
 

7th September 2015 
 
Mark Lambert 
Planning Policy and Implementation Team 
Basingstoke and Deane Borough Council 
Civic Offices 
Basingstoke 
Hampshire RG21 1AH 
 
Dear Mark, 
 

Chineham Station 
 
Chineham Station is included in the LEPs Strategic Economic Plan, where we 
highlighted that a new station at Chineham would significantly help reduce 
congestion and encourage inward investment, as well as serving the large existing 
population in this area of town. The LEP is therefore fully in support of Chineham 
Station and for it to be able to go successfully forward, we believe that four elements 
will all need to be achieved. 
 

 Developments contributions to the project need to be committed 

 The LEP identifies a contribution to the scheme from the funding available to 
it; most likely the Local Growth Fund 

 Network Rail agree for a new station to be constructed and possibly make a 
funding contribution 

 A Train Operating Company agrees to serve the new station 
 
The LEP will continue to lobby Government, Network Rail and Train Operating 
Companies to invest in major network capacity enhancements as well as service 
frequency and capacity enhancements.  We highlighted the importance of Chineham 
Station within our responses to both the draft Great Western and Wessex Route 
Studies and urged them to include possible provision of the new railway station 
within their future plans.  On publication of the final reports we have again 
highlighted the need for this investment to be brought forward as soon as possible. 
 
Enterprise M3 is also fully signed up to the Hampshire and Isle of Wight Devolution 
Prospectus, which includes as one of its key asks is closer working with Network Rail 
together with local devolution of their funding, as part of a 10-year Infrastructure 
Guarantee to help bring forward rail improvements such as this. 
 
There may also be some potential for the LEP to invest funding through the Local 
Growth Deal into complementary infrastructure improvements. Within our pipeline of 



LGF funding we presented to Government earlier in the year, the LEP included a 
sum identified for a package of rail infrastructure improvements. Although this was 
not funded as part of the Growth Deal 2 announcement, we will continue to look to 
take this forward in future rounds.  We will also work closely with the rail industry and 
local authority to investigate is bids for funding through initiatives such as the New 
Stations Fund can be submitted. 
 
It is also important that the local Council is able to demonstrate a good contribution 
from the private sector and our understanding is that there are a number of potential 
sources available. 
 
Yours sincerely  
 

 
 
Kevin Travers 
Transport Project Manager Enterprise M3 

 
 

  



 

 

 



 

  



 

 

  



Appendix 4 – Strategic Location of the Borough 

 


